



Weekly Newsletter

Mill Creek Road Surface Preservation Project

June 8, 2018

Mill Creek Road: Mile Post 0 to Mile Post 11.6

This past week Riverside Contracting, Inc. completed chip sealing the asphalt section of the project. Additionally, earth work crews completed fine grading of the gravel section and placed a final coat of magnesium chloride. The majority of the work on Mill Creek Road is complete.

Next week, Poteet Construction sign crews will finish installing the remaining delineators. Also, Riverside will demobilize most of their equipment.

The pavement markings and striping will be installed by HighMark Traffic Services, Inc. the following week to ensure adequate curing time for the chip seal.



Top: Spreader placing chip seal aggregate
Bottom: Completed chip sealing

Traffic Control Information

Week of June 11, 2018

There will be no work taking place in the roadway this week.



Contact Information:

Matt Bean, Project Engineer
Federal Highway Administration

Questions/Comments:

Phone: (360) 607-4061

Mailing Address:

Unit A4-A, 1201 Highway 10 W,
Livingston, MT 59036